
GES DAAC Operations Status
Week ending Wednesday, 04/03/02 (Day 093)

Past Month
Date Activity Status

01/10 Wet  Safari Request Days 81-120 ‘00 Completed (03/11)
03/01 Push 346-365 ‘01 Completed
03/11 MCST push request for DOYs 057, 064 Completed (03/13)
03/12 Oceans push request 2000: 337-344; 2001: 002, 098, 161 Completed (03/14)
03/18 Dry Safari Push request 239-264 Completed
03/19 6A.05 Install Completed 03/19.  Highly Successful.
03/19 PDR Server for MODAPS to GDAAC & EDAAC Completed 03/19.
03/25-26 MOSS 7 Dry Run Completed
03/28 PDR Server for MODAPS to NSIDC Completed

Current Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete.  Working final interface issue
03/11 LaRC request to reprocess PGE02B for June & March 2000 Nearly Complete (04/03)
04/01 MOSS 7 In progress.
04/15 LaRC request to reprocess PGE02B for Jan 02 – Feb 20,

2002
Original processing produced corrupted granules.  Started
Early working on day 015 (04/03).

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS
20 - Install RAID for archive
25 - MCST Contingency via PDS

Waiting for hardware for dashboard.
Delayed until after SPG11 install.
Delayed, work in progress

March: 06 - Install Spatial Sub Server in OPS
25 - SPG11 integration (Aqua platform)

Delayed until 05/31
Delyed until 04/30

April: 01 - S4PM/Dprep
11 – 6x Oceans test
18 - AQUA Launch, MCST support needs
23 - AQUA Whom

Delay until 04/30

No early than 04/24

May 15- LaRC request to reprocess PGE02B for selected days in
March – Oct, 2000

Original processing produced corrupted granules

June Oceans Collection 004 Reprocessing Push May start as early as mid May
On the
Horizon

Solaris 8 Upgrade
Silo IV integration

October Begin Collection 004 Reprocessing



Release Notes for Apr 03, 2002 (093)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run Integration Chaining Promotion to OPS

Terra
MoPGE03

3.2.0
Original 03/29/02 04/01/02 In Progress TBD TBD TBD TBD

Aqua
MyPGE02

3.1.0
Original 03/03/02 03/04/02 03/07/02 03/07/02 03/21/02 03/21/02 03/22/02


